Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Pennsylvania

‘ Army - C.E. KELLY SUPPORT FACILITY / PA321042234400

Progressin FY97
Four UST removed; one at site 10, three at site 43a. There

Siteswith Response Complete 5 Investigation 5 10 0 $685 $685 $650 $0{l Fyoo $997 || wasan indication of arelease for one UST at site 43a
Replaced several deteriorated wellheads.
High 4 Interim Actions 1) 0(0) $0 $0 $100 $318
_ FYo1 $731
Sitesin Medium 4 Design 0 0 10 $0 $0 $0 $155
Progress Progress Planned for FY98-FY99
Low 2 RA-C 1 0 10 $0 $0 $0 $0 (| FYo2 c: )|
_Relative Risk ree sites are planned to be made response complete.
Cat Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Cleanup Debris Dump, close off Former Acid Pit, and begin
egory FYO03 $382 || Remedial Design for Sites8 and 10.
Not Required 0 LTM 0 0 9 $0 $0 $50 $304
Total Number of Sites 15 Total $685 $685 $800 $777 || FY98-2011** $23,036
’ Army - LETTERKENNY ARMY DEPOT / PA321382050300 RAB BRAC 1995 NPL Progressin FY97
Refer to page A-107
Sites with Response Complete 53 Investigation 59 63 0 FUND $52,068 $2,365 $5,678 $1,057 || Ey 0o $11,026
High 39 | Interim Actions 4(5) 5(6) FUND $4,323 $0 $1,700 $1,707
_ FYo1 $37,227
Sitesin Medium 4 Design 4 5 38 $2,898 $450 $1,844 $602
Progress Progress Planned for FY98-FY99
Low 1 RA-C 3 1 43 $18,113 $900 $4,184 $2,885 || FY02 $5,053
paaveRisk aluated 0 1 $100 $0 $300 $243
Not Evaluat 25 | RA-O(LTO 0
Category (LTO) FYo3 $6,568
Not Required 0 LTM 0 0 7 $840 $235 $550 $426
Total Number of Sites 122 Total $78,342 $3,950( $14,256 $6,920 || FY 98-2030** $182,277
@ Army - NORTH PENN USARC / PA32104PA13900 Progressin FY7
Initiated Interim Remedia Action
Siteswith Response Complete 4 Investigation 4 2 0 $17 $0 $186 $0| Fyoo $73
High 2 Interim Actions 0(0) 0(0) $200 $200 $0 $269
_ FYo1 $0
Sitesin Medium 0 Design 1 0 2 $8 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 1 0 2 $0 $0 $0 $0| Fy02 $0 RI/FS scheduled for FY 98, Interim Remedial Action planned
Category Not Evaluated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 % for Fy99.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 6 Total $225 $200 $186 $269 || FY 98-1999** $1,104
@ Army- TOBYHANNA ARMY DEPOT / PA321382089200 RAB NPL Progressin FY7
Refer to page A-185
Siteswith Response Complete | 56 Investigation 58 8 0 $9,866 $5 $500 $1,553 (| Fy 0o $2,576
High 4 Interim Actions 44 1(2) $455 $0 $0 $0
_ FYo1 $1,868
Sitesin Medium 1 Design 0 2 2 $125 $0 $0 $40
Progress Progress Planned for FY98-FY 99
o Low 5 RA-C 2 2 2 $3,146 $0 $0 $0 || FYo2 $402
paaveRisk aluated 2 2 $30 $30 $178 $20
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo3 $401
Not Required 0 LTM 0 0 2 $40 $0 $61 $0
Total Number of Sites 66 Total $13,662 $35 $739 $1,613 || FY98-2011** $15,885

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
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(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Pennsylvania

’ Navy - MECHANICSBURG NAVAL INVENTORY CONTROL POINT / PA317002210400 RAB NPL Progressin FY97
Refer to page A-124
Siteswith Response Complete 8 Investigation 8 6 1 $5,073 $394 $0 $870|[ Fy oo $1,868
High 3 Interim Actions 3(8) 1(2) $590 $531 $0 $0
o FYO1 $3,807
Sitesin Medium 3 Design 1 0 6 $631 $37|  $1532 $696
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 1 0 6 $9,863 $0 $2,503 $1,130|| FY02 $3,732
e R ot Evalvated RA-O (LTO 0 0 $0 $0 $0 $0
ot &t 0 - 0
Category o (LTO) FYo03 $2,631
Not Required 0 LTM 0 0 4 $190 $190 $60 $59
Total Number of Sites 15 Total $16,347 $1,152 $4,095 $2,755 || FY 98-2008* * $34,422
’ Navy - PHILADEL PHIA NSWC-CD / PA317002468900 RAB Progressin FY97
Site 7 Closed Out
Siteswith Response Complete 6 Investigation 6 4 0 $3,389 $89 $100 $0 | Fyoo $199 || Site 8 Started Ecological Evaluation
High 0 Interim Actions 0(0) 0(0) $1,518 $0 $60 $0
o FYO1 $758
Sitesin Medium 3 Design 1 0 1 $268 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 1 0 3 $1,840 $35 $140 $117 || FY02 $7 S . :
Five sk SteoCoaeCotoges it
Category Not Evaluated 1 RA-O (LTO) 0 0 1 $0 $0 $0 $0 Fv03 $0{| SWMU 1 Continue RIFS
Not Required 0 LTM 0 0 2 $0 $0 $0 $0 SWMU 2 Complete Study
UST 2 Complete Remdia Action
Total Number of Sites 10 Total $7,015 $124 $300 $117 || FY 98-2003** $1,381
‘ Navy - WARMINSTER NAVAL AIR WARFARE CENTER / PA317002454500 RAB BRAC 1991 NPL Progressin FY97
Refer to page A-197
Siteswith Response Complete 1 Investigation 10 0 0 $6,709 $1,091 $0 0| ryoo $306
High 8 Interim Actions 4(5) 2(4) $143 $10 $2,272 $0
o FYO1 $312
Sitesin Medium 1 Design 5 2 3 $1,058 $10 $78 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 3 5 2 $5,208 $645 $1,694 $0|[ FYo2 $318
-Relative Risk Not Evaluated RAO (LTO ) 7 $0 $0 $294 $300
ot Evaluat 0 - 0
Category (LTO) FY03 $325
Not Required 0 LTM 0 0 7 $0 $0 $0 $0
Total Number of Sites 10 Total $13,118 $1,756 $4,338 $300 || FY 98-2005* * $14,663
‘ Navy - WILLOW GROVE NAVAL AIR STATION JOINT RESERVE / PA317002231200 RAB NPL Progressin FY97
Refer to page A-205
Siteswith Response Complete 7 Investigation 8 5 0 $3,385 $1,129 $511 $0 || ryoo $1,712
High 4 Interim Actions 3(3) 0(0) $0 $0 $512 $0
o FYO1 $1,385
Sitesin Medium 1 Design 1 0 5 $186 $6 $0 $159
Progress Progress Planned for FY98-FY 99
. . Low 1 RA-C 2 1 5 $747 $544 $0 $0|[ FYo2 $2,536
ReldiveRisk [———— PAGLTO 5 5 $0 $0 $0 $152
ot Evaluat 0 - 0
Category (LTO) FY03 $1,502
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 13 Total $4,318 $1,679 $1,023 $311 || FY98-2017** $34,101

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Pennsylvania

’ Air Force- PITTSBURGH MUNICIPAL AIRPORT / PA357122428900

Progressin FY97

Continued investigation at one site. Completed closure
Siteswith Response Complete 4 Investigation 5 2 0 REG $1,364 $345 $0 $0 || ryoo $380 || assessment at landfill.
High 1 Interim Actions 1) 0(0) $4 $0 $0 $0
o FYO01 $110
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 0 1 1 $15 $0 $30 $489 || FY02 $115 Seek . _ -
_Rdative Risk regularory concurrence with existing NFRAP decision
Cat Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 documents. Complete NFRAP decision document for
egory FYO03 $65 || landfill. Initiate groundwater monitoring in support of
Not Required 0 LTM 0 0 2 $0 $0 $0 $0 natural attenuation at one site.
Total Number of Sites 7 Total $1,383 $345 $30 $489 || FY 98-2005** $1,294
‘ Air Force- WILLOW GROVE AIR FORCE RESERVE / PA357122534900 NPL Progressin FY97
Initiated construction of upgrade to existing groundwater
Sites with Response Complete 5 Investigation 6 1 0 REG $674 $315 $200 $685 || Fy oo $407 || treatment system. Began investigation of onessite.
High 1 Interim Actions 0(0) 0(0) $268 $0 $0 $0
o FYO01 $137
Sitesin Medium 1 Design 0 1 1 $514 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 1 0 $722 $412 $213 $10|[ FY02 $132 ) . - .
_Rdative Risk Co_ntl nue operation and monitori ng of in place response
Category Not Evaluated 0 RA-O (LTO) 0 0 2 $141 $0 $80 $88 actions. Complete RI/FSat onesite. Seek regulatory
FYO03 $25 || concurrence with existing NFRAP decision documents.
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 7 Total $2,319 $727 $493 $783 || FY 98-2006** $2,031
‘ Defense Logistics Agency - DD SUSQUEHANA, NEW CUMBERLAND FAC. / PA397152064200 Progressin FY97
Completed Phase |1, RCRA Facility Investigation.
Siteswith Response Complete 50 Investigation 52 7 0 $7,834 $2,670 $0 $0 | Fyoo $612 || Completed remedial action at Transport Control Fecility and
Pistol Range. Cleanup and closure of woodpile.
High 3 Interim Actions 32(36) 0(0) $1,415 $0 $0 $0
o FYO01 $612
Sitesin Medium 3 Design 4 0 5 $105 $0 $275 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 46 0 7 $4,333 $0 $3,622 $2,667 || FY 02 $537 " . - -
_Rdative Risk Com_pl_ete _remedlal desgr] and correc_llve actl_on study on 8
Category Not Evaluated 0 RA-O (LTO) 0 2 1 $810 $170 $255 $255 remainig sites. Perform pilot test of air sparging at PX Gas
FYO03 $537 || Station.
Not Required 2 LTM 0 0 9 $30 $0 $0 $0
Total Number of Sites 59 Total $14,527 $2,840 $4,152 $2,922 || FY98-2018** $14,999
‘ Defense L ogistics Agency - DEFENSE PERSONNEL SUPPORT CENTER / PA397154266500 RAB BRAC 1993 Progressin FY97
Refer to page A-43
Siteswith Response Complete | 15 | Investigation 34 10 0 $3804|  $1,012 $200 $0| Fyoo $0
High 0 Interim Actions 8(9) 1(2) $1,154 $193 $99 $0 Fvol %0
Sitesin Medium 0 Design 1 1 21 $1,039 $0 $216 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 13 2 27 $5,560 $1,365 $635 $300 || FY02 $0
-Relative Risk
Category Not Evaluated | 28 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $11,557 $2,570 $1,150 $300 || FY 98-2001** $1,450

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-3



Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
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Pennsylvania

‘ FUDS - FRANKFORD ARSENAL / PA39799F 144700

Progressin FY97
UTILIZED NEW YANK-A-TANK AND PRAC

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Siteswith Response Complete 1 Investigation 3 1 0 $15 $2 $0 $515 || ey oo $0 [ CONTRACTS TO AWARD RA CONTRACTS FOR BOTH
THE C/H &BD/DR PROJECTS. SAVED DESIGN FUNDS
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 BY USING THESE METHODS.ASR COMPLETED IN FY
o FYO01 94RAC 1.
Sitesin Medium 0 Design 2 0 1 $147 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C 1 1 1 $998 $63 $35 $0|f FYo02 COMPLETE EE/CA & START RD. COMPLETE RA FOR
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 03 77 BOTH C/H & BD/DR. SUCCESS STORY .
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $1,160 $65 $35 $515 || FY 98-2005** $5,287
’ FUDS - KEYSTONE ORD WORK S/ PA39799F144800 Progressin FY97
Siteswith Response Complete | 2 Investigation 2 0 1 $13 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 1 0 1 $144 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 1 0 1 FUND $577 $62 $0 $0|[ FYo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $734 $62 $0 $0 || FY 98-2010** $1,173
‘ FUDS - NASNEWCUMBERLAND / PA39799F155200 Progressin FY97
Siteswith Response Complete | 2 Investigation 1 2 0 FUND $24 $24 $0 $0 ([ Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
. FYO01 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 1 $0 $0 $0 $0 || FYo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $24 $24 $0 $0 || FY 98-2010** $1,390
‘ FUDS - NIKE BAT PH-75/78 MEDI / PA39799F146600 Progressin FY97
BD/DR RA COMPLETED CON/HTRW RD
Siteswith Response Complete 1 Investigation 2 1 0 FUND $27 $14 $5 $75( Eyoo $75|| COMPLETED
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $554
Sitesin Medium 0 Design 1 0 2 $25 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C ! 0 2 FUND $359 % %0 $0flFvo2 $630 | conyHTRW SI TO BE COMPLETED
Not Evaluated 1 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $40
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $411 $14 $5 $75 || FY 98-2003** $1,379
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
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(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Pennsylvania

’ FUDS - NOP YORK / PA39799F154500

Progressin FY97

HDI is phasing the investigation and remediation of
Siteswith Response Complete 1 Investigation 2 1 0 $434 $21 $68 $30(| Eyoo $100 | contamination. Current info indicates the need for an
operable unit at the west parking lot to capture contaminated
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 %0 groundwater and prevent migration off-site.
o FYO01
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 1 1 $154 $8 $135 $398 || FY02 $0 Cont )
_Rdative Risk ontinue with EE/CA.
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $588 $29 $203 $428 || FY 98-2036** $3,683
‘ FUDS- OLMSTED AFB / PA39799F153700 RAB Progressin FY97
CON/HTRW contract awarded. PRP/HTRW Focused
Sites with Response Complete 2 Investigation 2 3 0 CONT $4,396 $61 $160 $0 || ryoo $376 || Feasability Report Completed. Proposed Plan by EPA
Completed.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $10
Sitesin Medium 0 Design 1 0 1 $370 $0 $0 $0
Progress Progress Planned for FY98-FY 99
-Rdative Risk Low 0 RA-C 0 2 ! REG $4.544 $220 $188 855 FY02 $736 CON/HTRW continue RA. Approve Proposed Plan
Category Not Evaluated 1 RA-O (LTO) 0 0 1 $0 $0 $0 $0 03 732 Approve ROD Delist the Site from the NPL.........
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 5 Total $9,310 $281 $348 $55 || FY 98-2016** $6,559
Q FUDS - READING AAF / PA39799F151100 Progressin FY97
RA ison-going.
Siteswith Response Complete 1 Investigation 0 3 0 $18 $5 $10 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 1 $0 $0 $0 $0 || FYo2 $0 RA ]
-Relative Risk 1Son-going.
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $18 $5 $10 $0 || FY 98-2016** $1,703

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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